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By Z .C . Order No . 618 dated June 12, 1989, the Zoning Commission
for the District of Columbia approved the application of the
Salvation Army for consolidated review and approval of a planned
unit development (PUD) for lots 14, 19-21, 800-804, 807-810, 824,
825 and 828-830 in Square 484, located at the nort.1n. side of
Massachusetts Avenue, N .W ., between 5th and 6th Streets .

Z .C . Order No . 618 provided for the construction of a nine-story
mixed-use building to serve as the divisional headquarters for the
Salvation Army and to provide transient housing accommodations ina dormitory-like setting for individuals in need of temporary
housing .

By Z .C . Order No . 618-A dated March 11, 1991, the Zoning Commission
approved, with conditions, a modification to Z .C . Order No . 618 .
The modification affected the design and the residential component
of the project . Z .C . Order No . 618-A provided for an approved
mixed-use office/residential project of lesser density than the
previously approved PUD . The PUD, as modified, consisted of 36
residential units for transitional housing for homeless women and
their children, and an office component to serve as the Salvation
Army Headquarters for the District of Columbia, Maryland, and
Virginia .

One of the conditions of approval in Z .C . Order No . 618-A states
that, "The PUD approved by, the Zoning Commission shall be valid fora period of two years from the effective date of this order .
Within such time application must be filed for building permit as
specified in subsection 11 DCMR 2407 .1, and construction to start
within three years of the effective date of the Order .''

Z .C . Order No . 618-A became final and effective on March 29, 1991,
requiring the applicant, pursuant to il DCMR 2406 .8 and 2406 .9, to
file an application for a building permit by March 29, 1993 and to
begin construction by March 29, 094 .

Pursuant to DCMR 2406 .10, the toning Commission has the authority
to extend the validity of a PUD for coed cause shown upon proper
request of the applicant before the expiration of the PUD approval .
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By letter dated March 23, 1993, counsel for the applicant requested
a two-year extension of Z .C . Order Nos . 618 and 618-A . The letter
indicated that the applicant's ability to move forward with the
project is contingent on the sale of its existing headquarters
building on 5th Street, N .W . The letter added that the applicant
has negotiated with a developer and that the contract to sell is in
effect but no actual sale has been consummated, hence the
application for a building permit has not been filed .

The applicant's reasons for the extension request included, but
were not limited to, the following :

"The Army has owned the property for more than five years . It
is anxious to move forward with the Project, but because of
adverse economic conditions -- primarily its inability to sell
its existing Headquarters in the Downtown -- the Army is
unable at this time to begin the building permit process . The
Army, while not a developer, is bound by the vagaries of the
market which will not allow the Judiciary Center PUD to go
forward, thus preventing the sale of the Army's existing
Headquarters .

The Army is very much committed to developing this Project,
especially the residential component to honor its commitment
to the Commission, the District and the neighborhood for this
much-needed social service . However, because of the downturn
in the real estate market and events beyond its control, it
will not be able to seek the necessary permits before March
29, 1993 . As the Commission is well aware, the real estate
market has experienced a significant downturn due to
nationwide and local economic conditions . The Army is also
experiencing this adverse market with regard to this Project .
In short, the recessed real estate market is preventing the
Army from moving forward with the Project at this time .
Obviously, as soon as the Army is able to receive the sales
proceeds from its existing Headquarters, it will move forward
with this Project . It believes, however, that a two-year
extension of the Order should provide the economy sufficient
time to stabilize so that the sale can be finalized and the
Project can move forward" .

The applicant certified that copies of the extension request were
served on Advisory Neighborhood Commissions 2C and 2F .

The Office of Zoning (OZ) by memorandum dated April 2, 1993,
referred the extension request to the District of Columbia Office
of Planning (OP) for an analysis of the effects of the request on
any amendments to the Zoning Map or Regulations, or to the
Comprehensive Plan since the Zoning Commission initially decided
the case .
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By a memorandum dated April 27, 1993, OP stated that neither the
Zoning Regulations and Map nor the Comprehensive Plan have changed
since the Commission approved the subject PUD . The OP also
recommended that the Zoning Commission grant the request to extend
the deadline for filing of a building permit application to March
29, 1995 and to extend the deadline for commencing construction to
March 29, 1996 .

Neither ANC-2C nor ANC-2F commented on the request to extend the
validity of the PUD .

At its monthly public meeting on May 10, 1993, the Commission
reviewed and considered the request for extention of time, and the
OP recommendation .

Pursuant to 11 DCMR 2406 .1 of the Zoning Regulations, the
Commission believes that the applicant has shown good cause for the
extension of time .

The Commission concurs with the applicant and the OP, and believes
that a two-year extension of the validity of the PUD is
appropriate .

The Commission further believes that an extension of time, as
requested by the applicant, is not unreasonable, that the rationale
for granting approval for the PUD has not changed, and that no
adverse consequences will result from approving the request .

The Commission determined that an extension of time, as requested
by the applicant, is in the best interest of the District of
Columbia, is consistent with the intent and purpose of the Zoning
Regulations and the Zoning Act, and is not inconsistent with the
Comprehensive Plan for the National Capital .

In consideration of the reasons set forth herein, the Zoning
Commission for the District of Columbia hereby orders that the
validity of Z .C . Order Nos . 618 and 618-A in Z .C . No . 90-8M/88-23C
be EXTENDED for a period of two years that is until March 29,
1995, within which time the applicant must file for a building
permit . Pursuant to 11 DCMR 2406 .8 and 2406 .9, construction must
begin on or before March 29, 1996 .

Vote of the Commission taken at the monthly meeting on May 10, 1993
5-0 : (William L . Ensign, John G . Parsons, Tersh Boasberg, and
Maybelle Taylor Bennett, to extend, and Lloyd D . Smith, to extend
by proxy) .
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This order was adopted by the Zoning Commission at its public
meeting of June 14, 1993 by a vote of 4-0 (William L . Ensign, John
G . Parsons, Tersh Boasberg, and Maybelle Taylor Bennett, to extend ;
and Lloyd D . Smith, not present, not voting) .

In accordance with 11 DCMR 3028, this order is final and effective
upon publication in the D .C . Register, that is, on

BLLE TAYLOR BENNETT
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